

A. SUMMARY FOR MAY 1964

<u>Agency</u>	<u>Projects Completed</u>	<u>Projects Entered</u>
CIA		
DD/I	1	1
DD/I/OKR	38	40
NIS (OKR-6)	14	9 (OKR-0)
(OBI-5)		(OBI-5)
(OCI-2)		(OCI-0)
(OSI-1)		(OSI-4)
ONE	5	7
OCI	31	32
OCR	1	0
CGS	55	35
DD/P	8	5
DD/S&T	4	8
OSI	121	126
OEL	0	1
DD/S	0	1
CIA TOTAL	278	265
Agric/NIS	0	3
HEW/NIS	1	0
Interior/NIS	0	3
State	21	70
TOTAL	300	341

B. SUMMARY OF WORK LOAD, MAPS AND CHARTS, AS OF 31 MAY 1964 - Does Not Include Service Jobs

<u>Status</u>	<u>GC/S</u>	<u>GC/F</u>	<u>GC/W</u>	<u>GC/A</u>	<u>GC/C*</u>	<u>GC/X</u>	<u>TOTALS</u>
Completions	21	11	1	9	52	206	300
Cancelled	2	0	0	0	7	1	10
Entered	60	12	5	5	95	164	341
In Reproduction	4	6	5	5	61	19	100
In Proof	8	22	10	29	17	0	86
In Check	10	3	9	7	71	53	153
In Drafting	8	7	10	13	96	34	168
In Compilation	68	20	13	15	0	18	134
	98	58	47	69	245	124	641

*Excludes jobs assigned to Drafting Section
from Compilation Branches.